
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Oregon

uu   Army - UMATILLA CHEMICAL DEPOT / OR021382091700

Progress Planned for FY98-FY99

Refer to page A-195

Progress in FY97

Investigation

Interim Actions

$20,983 $0 $0 $0Sites with Response Complete 115

FY98-2023** $42,165

0

0

Design

RA-C

RA-O (LTO)

LTM

118 00

13(15) 1(1)

13

13 1

2

0

$0 $0 $107 $0

$397 $0 $00

0

$0

$26,503 $0 $352 $26

$124 $0 $189 $189

Total $48,007 $0 $648 $1,035

FY03 $13,804

FY02 $8,635

FY01 $677

FY00 $1,391

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

2Not Required

118Total Number of Sites

RAB BRAC 1988 NPL

0 2 0 $0 $0 $0 $820

uu   Air Force - KLAMATH FALLS IAP (KINGSLEY FIELD) / OR057282889700

The remedial design and related public affairs activities for 
an interim remedial action will continue on site 11.  Funding 
shortfalls will continue to delay the remedial investigation 
for sites 1 and 5.

Progress Planned for FY98-FY99

Initiated an engineering evaluation cost analysis at a diesel 
oil spill site.  A community relations plan and administrative 
record activities continued.  Funding shortfalls delayed the 
remedial investigation for sites 1 and 5.

Progress in FY97

Investigation

Interim Actions

$2,599 $0 $1,000 $746Sites with Response Complete 5 FUND

FY98-2003** $6,815

0

0

Design

RA-C

RA-O (LTO)

LTM

5 03

3(3) 1(1)

1

2 0

0

3

$0 $0 $0 $0

$439 $0 $03

3

$0

$958 $0 $0 $0

$0 $0 $0 $0

Total $3,996 $0 $1,000 $746

FY03 $3,077

FY02 $154

FY01 $210

FY00 $78

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 0

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 3 $0 $0 $0 $0

uu   Air Force - PORTLAND INTERNATIONAL AIRPORT / OR057282426400

The remedial investigation/feasibility study will continue on 
ten sites.

Progress Planned for FY98-FY99

A remedial investigation and data gap analysis was initiated 
for ten sites on a proposed National Priority List facility.

Progress in FY97

Investigation

Interim Actions

$4,475 $1,210 $200 $196Sites with Response Complete 1

FY98-2002** $12,525

0

0

Design

RA-C

RA-O (LTO)

LTM

1 010

0(0) 1(1)

0

0 0

10

10

$547 $547 $0 $0

$0 $0 $010

0

$157

$0 $0 $0 $0

$0 $0 $0 $0

Total $5,022 $1,757 $200 $353

FY03 $558

FY02 $558

FY01 $6,204

FY00 $566

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 3

Low 5

Not Evaluated 0

0Not Required

11Total Number of Sites

RAB

0 0 10 $0 $0 $0 $0

uu   FUDS - CP ADAIR/ADAIR AF STA / OR09799F306700

Finish design and remove items SAF

Progress Planned for FY98-FY99

Start design to remove items

Progress in FY97

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 1

FY98-2036** $3,044

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

2

1 1

0

1

$0 $0 $0 $0

$44 $5 $01

0

$0

$484 $0 $92 $0

$0 $0 $0 $0

Total $541 $5 $92 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Oregon

uu   FUDS - NAV AIR STA, TONGUE PT / OR09799F314700

Complete Site Ownership and Operational History (SOOH) 
of landfill site, initiate remedial designs and remedial actions 
at landfill, adjacent sediments and contaminated fueling 
system loctions.

Progress Planned for FY98-FY99

Complete remedial investigation of landfill site, adjacent 
sediments, and three contaminated fueling system loctions.

Progress in FY97

Investigation

Interim Actions

$4,063 $401 $480 $0Sites with Response Complete 2

FY98-2031** $18,999

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

1(1) 1(1)

2

2 1

0

1

$598 $27 $40 $40

$109 $0 $01

1

$0

$903 $86 $180 $25

$0 $0 $0 $0

Total $5,673 $514 $700 $65

FY03 $380

FY02 $372

FY01 $8,229

FY00 $675

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


